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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Installation Oversight 0
Acceptance Testing 0
System Implementation Monitoring & 
Coordination 0

Map, CAD, GeoFile Assessment & Assistance 21.25

Final review and discussion of mapping RFP.  Modify 
per discussion and submit final draft to PSAP for 
publication.  Supply vendor list for RFP distribution.  
Provide requested modifications to appendix.  Review 
formatting concerns with Purchasing Departmant and 
provide requested modifications.  Attend Pre-proposal 
meeting and assist with RFP presentation and Q&A. 

Henrico 13.75

Mapping system procurement options and status 
change review Powhatan 4

Provide COS infomation for Mapping system software 
development Hanover 3.5

Project Reporting & Status Review 12.5
Reporting for mapping sysem development Henrico 1.25
Status reporting and billing review C-VA 11.25
PSAP Strategic Planning 0
CPE Assessment and Assistance 0
Cost Recovery, True Up Assistance 6.25
FY2003 True-up status review and assistance Powhatan 6.25
WSP/LEC Contact, Coordination, Assessment 7.5
Attend Sprint PCS deployment weekly conference 
calls. C-VA 2

Address routing concern with Alltel and Nextel Henrico 5.5
Cutover Planning & Assistance 0
Training Assistance 0.75
Research and prepare training materials for wireless 
calls at PSAP. C-VA 0.75
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